
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:09 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 021 Date: 03-Jan-2011 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 482

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I arrived at Pier W2W at 1400 and discussed the work for the day with Tom Colombo. He said most of the
crew was woriking on item work, installing the 6 CCSF reclaimed water line from the W2W base up the
column. However, Rick K. and Narciso B. performed CCO 124 work

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

125' BOOM LIFT

0.00

AHERN 4780

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID GARCIAWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM MARCOS ACOSTAUnskilled Laborer 8.00 0.00 0.00 8.00

JNM JESUS MUNOZOperator 8.00 0.00 0.00 8.00

JNM HECTOR GARCIAPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

General Comments

The crew not working on CCO work worked at installing the 6" CCSF reclaimed water line up the W2W
column

121 0-000-000.121

Bid Item: 001 0-RFW-EFA.124CCO-124 Remove Formwork Inside W2

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 021 Date: 03-Jan-2011 Monday

Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

125' BOOM LIFT

4.00

AHERN 4780

0.00

No

0.00 0.00

WELDING MACHINE

8.00

S/N KF9374

0.00

No

0.00 0.00

Diary: Dispute

CCO # 124

Rick K. spent the entire shift trimming the WT section of the PS-5 on the north side of the EB deck to
aviod the conflict with the diverter plate. This work was directed by the response to RFI 2265.

Narciso B. spent 4 hours installing concrete anchors up the side of the W2E column using a roto hammer.
This work is required because the embeds for attaching the 2NPS water and 4NPS compressed air lines
were missing or misaligned. This work was accessed using the JLG boom lift. It was directed by the
response to RFI 2315.

001 0-RFW-EFA.124
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